BACK TO THE FUTURE
THE BREWERY FILATS EXPERIENCE




HISTORICAL BREWERY FLATS

Photo Courtesy of Fergus County Library



STRAIGHTENED AND ENTRENCHED
CHANNEL OF BIG SPRING CREEK
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HURDLES AND ROAD BLCKS

Down at Brewery Flats . . .

‘A little word to the wise . . .
the creek ain't where it's supposed to be!!”




PRE-PROJECT HURDIES

Infrastructure constraints?
City waterlines
Industrial site contamination?
Test pits to check for hazardous waste
Channel stability/erosion threats?
Minimized with proper design
Sources of funding?

Federal Sport Fish Restoration, Future Fisheries
Improvement, Federal Highways, Fergus
County 1n-kind

Total cost approximately $400,000



CONSTRUCTION ROADBILOCK #1




BRING ON THE COBBLE
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CONSTRUCTION ROADBILOCK #2

'LACK OF STREAMBANK VEGETATION |



BRING ON THE VEGETATION!
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BRING ON THE WATER




NEW CHANNEL CONSTRUCTION




COMPLETED CHANNEL
2003
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WETLAND RESPONSE
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FISHERIES RESPONSE

Brewery Flats

B Trout >=10 inches
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INGREDIENTS FOR PROJECT
SUCCESS

v PARTNERSHIPS

Montana Fish, Wildlife and Parks
Federal Sport Fish Restoration Program
Montana Department of Transportation
Big Spring Creek Watershed Partnership
Inter-Fluve, Inc.

Rowe Excavation

Society of American Foresters

Fergus County

Fergus County Conservation District
U.S. Natural Resource and Conservation Service
City of Lewistown

Lewistown Public School System
Montana Conservation Corp

Boy Scouts of America



v ENTHUSIASM




v PATIENCE/PERSEVERANCE

Twists and turns .

Big Sprlng Creek may fmd its wa

|. nd Shaw

1l luch interest shown by contractors
|for Brewery Flats stream restoration

by CARRIE MANTOOTH
News-Argus Staff Writer

Brewery Flats project
is model for Montana
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Brewery Flats project clears
another hurdle toward reallty

by CARRIE MANTOOTH restore it (o a more natural meander- W |EJ| aw and sod mats will h‘
News-Argus  Staff Writer ing pattern on Upper Spring Creek i ] “We
in the Brewery Flats area owned by

M ission Accompl zshed

summer construction with the clo-  simightened by the milroad in the N ni mov"j
sure of bids Dec. 30 for the stream — early 1900x, Cojnsereatitn s u| deving T ot

project. Once the bid is awarded, Hawn  offthe organizational work, Il forwarc

Ted Hawn of the Natwral  said a more detailed plan will be due Cost of the project is projected

‘mBrewery Flats 1999
FWP determined

to get stream work
done this summer

The _Bu'\\-'rr_\r' . Flats  Stream Ih."‘- LLS. Department of Fish, ||IL sipeaim_gestorlion project hop[ng to g
Restoration Committee cleared an-  Wildlife and Parks, hap bed | | h
other hurdle in the mce for mid- That portion of stream was  yel i ind I 1 r s proff




“Well, I'll be darned ... -
[ was just sure we'd find gravel down here.
Maybe if we dig just a hair deeper!!”




With the Spring Creek relocation complete the
next project has begun — move the Snowy
Mountains 25 feet to the left!




